Department of Education Year 2000 Compliance Project
Status of Mission-Critical Systems as of 9/10/98

OMB Milestones
Implementation 9/98
to be completed by 3/99

Validation

to be completed by 1/99
Renovation

to be completed by 9/98
Assessment

to be completed by 6/97
Awareness

to be completed by 12/96




